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November 21, 2008 Geolnsight Project 2491-001

Frank Gardner -

U.S. Environmental Protection Agency
One Congress Street, Suite 1100-HBR
Boston, Massachusetts 02114-2023

RE:  Fifty-Third Progress Report
Administrative Order on Consent for Removal Action
Wells G&H Superfund Site
Olympia Nominee Trust Property
60 Olympia Avenue
Wobuwm, Massachusetts
CERCLA Docket # 01-2004-0059

Dear Mr. Gardner:

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at
60 Olympia Avenue in Woburn, Massachusetts (the Site) during the fifty-third progress report
period (October 21, 2008 to November 21, 2008). This report was prepared in accordance with
the June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative
Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0039; the “Order”). The
report was prepared by Geolnsight at the request of Olympia Nominee Trust, current owner of
the 60 Olympia Avenue property.

Additional Activities

Sodium permanganate injection activities were performed at the Site between

November 10 and 14, 2008. Approximately 4,800 gallons of two to three percent sodium
permanganate solution were injected inside the treatment cell. Approximately 94% of the
sodium permanganate solution (4,500 gallons) was delivered to the subsurface via direct push
injection methods using a geoprobe. The remaining 6 percent (300 gallons) were injected via
gravity into existing injection wells and trenches. '

Permanganate Monitoring

To evaluate the distribution of sodium permanganate after the October 2008 injection event,
monitoring wells inside and outside the treatment cell (i.e., MW-200 series) were monitored for
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the presence of permanganate (i.c., purple color) on a weekly basis, on October 23, 30, and
November 6, 2008. Monitoring wells were visually monitored for color using a peristaltic pump
and clear tubing, The results of these monitoring events will be presented in subsequent progress
reports.

The next sodium permanganate injection event is scheduled to occur during the week of
December 8, 2008,

Please contact us at 978-692-1114 if you have questions regarding the content of this progress
report. o

Sincerely,
GEOINSIGHT, INC.

Christene A. Binger
Senior Hydrogeologist
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Senior Associate

ce: Chub Whitten, Olympia Nominee Trust
David P. Rosenblatt, Esq., Burns & Levinson LLP
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

SCHEDULE

Permits

Submit permit application to Massachusetts
Water Resources Authority (MWRA) to drive
sheet pile and continue construction activities.
MWRA Approval

Completed October 2004

October 26, 2004

Site Preparation
Bridge Enhancements for Sheet Pile Crane
Brush Clearing

Compieted November 2004

Sheet Pile Instaliation

Completed January 2005

Injection Well and Trench Installation

Trenching Horizontal Wells (5 days) Completed January 2005
Drilling Vertical Injection Wells (10 days)
Monitoring Well Installation Completed February 2005
Additional Injection Wells
F-5, F-6, F-7 Completed August 2005
K-Series Completed May 2007
Installation of Liquid Permanganate
Delivery System
Staging Area for Permanganate Storage Completed May 2005

Delivery of Permanganate (70 drums total)
Delivery of Permanganate (70 drums total)
Delivery of Permanganate (21 drums total)
Delivery of Permanganate (4 drums total)
Delivery of Permanganate (8§ drums total)
Delivery of Permanganate (5 drums total)
Delivery of Permanganate (4 drums total)

May 11, 2005 and June 10, 2005
October 7, 2005 and October 28, 2005
December 2, 2005
September 5, 2007
May 19, 2008
October 13, 2008
November 10, 2008

Up to 20 Injection Events - Dependent on
Site Monitoring

(1,000 gallons of 40 percent NaMnO, per
event)

1™ Injection: September 1, 2005 (Trenches)

2" Injection: September 15, 2005(Trenches)
3" Injection: September 29, 2005 (Wells)
4™ Injection: October 13, 2005 (Trenches)
5% Injection: November 3, 2005 (Wells)

6o Injection: November 10, 2005 {(Trenches)
7" Injection: November 22, 2005 (Wells)

8™ Injection: December 16, 2005
(Wells/Trenches)
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

SCHEDULE

Focused Injection Events
(220 gallons of 40 percent NaMnQy)
(3.200 gallons of 5 percent NaMnQy)

(3,700 gallons of 2 to 4 percent NaMnQy)

(4,800 gallons of 2 to 3 percent NaMnOy)

9" Injection: September 6, 2007 (Wells)

10™ Injection: May 20 to 22, 2008
(Direct Push/Wells/Trenches)

11" Injection : October 14 to 17, 2008
(East Side, Direct Push/Trenches)

12" Injection : November 10 to 14, 2008
(Direct Push/Trenches)

Ground Water Monitoring _
2005 Baseline Comprehensive Sampling Event
Focused Sampling Events

2006 Comprehensive Sampling Event
Focused Sampling Events

2007 Comprehensive Sampling Event
Focused Sampling Event

2008 Comprehensive Sampling Event
Focused Sampling Event

April 13 and 14, 2005
September 13, 2005
January 11, 2006
February 9, 2006
March 10, 2006

April 24, 25, and 26, 2006
July 19, 2006
August 31, 2006
September 28, 2006
October 30, 2006
December 14, 2006
March 28, 2007

April 24, 235, 26, 2007
November 5, 2007

April 22, 23, and 24, 2008
August 6, 2008

Additional Assessment Activities included in
November 28, 2006 Scope of Work

Subsurface Investigation Activities

Focused Ground Water Sampling Event

May 14 to 18, 2007

June 18, 2007
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION SCHEDULE

Additional Assessment Activities included in
March 14, 2008 Scope of Work

Subsurface Investigation Activities June 9to 11, 2008
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